COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2019

ESTI MATE SUMVARY 08: 41: 18
CONTI D: C21088- COMBO ESTI MATE NO: 0014 PROG SPEC YR: 2005
PCN: 21088- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 217.5 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  98.86 ORI G TI ME ALLOW 220 WORK DAYS
PRQIECT NO ERO07A- 026
PR SH-7 FLOOD (PH Il),EP - JCT
NAVE OF ROAD:
PRQJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 19/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 5, 398,565. 78 PARTI Cl PATI NG $ 4,995, 855. 48 $ 160, 571. 15
AWARD PRQJECT AMI:  $ 12,889, 175. 73 NON- PARTI Cl PATI NG 31, 000. 00 0.00
PERCENT COVPLETE: 93.11% TOTAL EARNI NGS 5,026, 855. 48 160, 571. 15
FUNDS AVAI LABLE: $ 371, 710. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 026, 855. 48 160, 571. 15
TOTAL CLAI MB: $ 0.00 RETAI NAGE -81,331.70 1, 452. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,945,523, 78 162, 023. 21
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 4,945,523, 78 162, 023. 21
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 162, 023. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 04002

0055 203-00010

C21088- COVBO

21088-BI D
ERO07A- 026

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe
*Renoval of End Section
*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

0.200

211, 500. 00000

2.000
EACH
250. 00000
5. 000
EACH
1, 000. 00000
0. 000
EACH
500. 00000
124. 000
LF
22.00000
0. 000
EACH
200. 00000
1, 698. 000
sy
9. 00000
63, 245. 000
SY
2.50000
0. 000
SF
0. 60000
15. 000
EACH
1, 500. 00000
285. 000
cy

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.200
0. 000
0. 200

2.000
0. 000
2.000

6. 000
-1.000
5. 000

0. 000
0. 000
0. 000

124. 000
0. 000

124. 000

0. 000
0. 000
0. 000

1, 698. 000
0. 000

1, 698. 000

63, 245
0. 000
000

000

63, 245

0. 000
0. 000
0. 000

0. 000
7.000
7.000

. 000
0. 000
. 000
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ESTI MATE RUN 12/ 11/ 2019

-1, 000.

10, 500

.00

.00

00

.00

.00

.00

.00

.00

.00

00

.00

08:41:18

AMOUNT

42, 300

500.

5, 000

2,728

15, 282

158, 112

10, 500

2,850

00

00

00

.00

00

.00

00

50

.00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01510

0065

203- 01550

0070

203- 01597

0075

203- 02300

0080

203- 02330

0085

206- 00000

0090

206- 00100

0095

206- 00510

0100

206- 01781

0105

207- 00700

0110 207-00703

C21088- COVBO

21088-BI D
ERO07A- 026

| TEM
DESCRI PTI ON

*Backhoe

Dozi ng

*Pot hol i ng

*Rock Scal er

Laborer

*Structure Excavation

Structure Backfill

(Cass 1)

*Filter Material (O ass A)

Shoring (Area 1)

Topsoil (Onsite)-(Pilot Program O\NLY)

Topsoil (Wetland) - (Pilot Program O\NLY)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
97. 00000
10. 000
HOUR
103. 00000
20. 000
HOUR
303. 00000
175. 500
HOUR
280. 00000
10. 000
HOUR
35. 00000
80. 000
cy
25. 00000
40. 000
cy
36. 00000
86. 000
cy
60. 00000
1. 000
LS
65, 000. 00000
0. 000
cy
15. 00000
0. 000
cy

15. 00000

QrY TH'S PERI OD
QTY TO DATE

19.
. 000
19.

80.

40.
. 000
40.

86.

. 000
. 000
. 000

. 000
. 000
. 000

500

500

. 500
. 000
. 500

. 000
. 000
. 000

000

. 000
80.

000

000

000

000

. 000
86.

000

. 770
. 000
. 770

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:41:18

AMOUNT

5,908

49, 140

2,000

1, 440

5,160

50, 050

.00

.00

50

00

.00

00

00

00

00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21088-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00704 Subgrade Soil Preparation - (Pilot Program ONLY) 0. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208- 00002 *Erosion Log Type 1 (12 Inch) 900. 000 900. 000
LF 0. 000 0. 00
4.00000 900. 000 3, 600. 00
0125 208-00023 *Erosi on Log (Type 3)(12 Inch) 80. 000 80. 000
LF 0. 000 0. 00
4.50000 80. 000 360. 00
0130 208-00041 Rock Check Dam 15. 000 12. 000
EACH 0. 000 0. 00
650. 00000 12. 000 7, 800. 00
0135 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0141 208-00075 Pre-fab Vehicle Track Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208-00207 Erosi on Control Managenent 30. 000 25. 000
DAY 3.250 81. 25
25. 00000 28. 250 706. 25
0160 210- 00500 Rebui | d Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21088-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 212-00700 *Organic Fertilizer 0. 000 0. 000
LB 0. 000 0. 00
0. 30000 0. 000 0. 00
0170 212-00702 *Biotic Soil Amendments (Hydraulically Applied) 0. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0.00
0175 212-00703  *Humate 0. 000 0. 000
LB 0. 000 0. 00
0.27000 0. 000 0. 00
0180 212-00704 *Mycorrhi zae 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0.00
0185 212-00707 *Seeding (Native) Hydraulic 0. 000 0. 000
ACRE 0. 000 0. 00
523. 00000 0. 000 0. 00
0190 213-00012 *Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2,580. 00000 0. 000 0.00
0195 214-01010  *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
3.10000 0. 000 0. 00
0200 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 0. 000 0. 000
Cl ass
SY 0. 000 0. 00
1. 75000 0. 000 0.00
0205 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0210 304- 06000 *Aggregat e Base Course (O ass 6) 0. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0.00
0211 304-06007 ABC (CL 6) 2, 035. 000 2,035. 000
cY 0. 000 0. 00

61. 25250 2,035. 000 124, 648. 84



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21088-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 304-09014 Aggregat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0216 304- 09000 ABC ( Spec) 3, 422. 000 3, 317. 000
cY 0. 000 0. 00
53. 01447 3, 317. 000 175, 849. 00
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 240. 000 235. 650
TON 0. 000 0. 00
157. 50000 235. 650 37,114.88
0225 403-34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 28, 775. 690 28, 775. 690
TON -0.040 -3.70
92. 40000 28, 775. 650 2,658, 870. 06
0226 403-34721 HVA (G SX) (75) (PG 58-28) 1, 623. 930 1,623.930
TON 0. 000 0. 00
87. 00000 1,623.930 141, 281. 91
0230 420-00104 Geotextile (Erosion Control) (C ass 3) 57. 000 57. 000
SY 0. 000 0. 00
4.00000 57. 000 228.00
0235 506-00218 *Ri prap (18 Inch) 70. 000 70. 000
cY 0. 000 0. 00
120. 00000 70. 000 8, 400. 00
0240 506-00409 *Soil Riprap (9 Inch) 631. 000 196. 000
cY 0. 000 0. 00
80. 00000 196. 000 15, 680. 00
0245 506-00412 *Soil Riprap (12 Inch) 881. 000 18. 000
cY 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
0250 601-03050 Concrete Class D (Wall) 27. 400 27. 400
cY 0. 000 0. 00
1, 100. 00000 27. 400 30, 140. 00
0255 602-00020 Rei nforcing Steel (Epoxy Coated) 649. 000 649. 000
LB 0. 000 0. 00

1. 25000 649. 000 811. 25



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21088-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 60. 000
LF 0. 000 0.00
120. 00000 60. 000 7,200.00
0265 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 342. 000 342. 000
LF 0. 000 0. 00
155. 00000 342.000 53, 010. 00
0270 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
190. 00000 68. 000 12, 920. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0290 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4. 000 4.000
EACH 0. 000 0.00
8, 600. 00000 4. 000 34, 400. 00
0305 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0310 621-00450 *Det our Pavenent 0. 000 0. 000
5% 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 625-00000 *Construction Surveying 0. 400 0.330
LS 0. 060 12, 600. 00
210, 000. 00000 0. 390 81, 900. 00
0320 626- 00000 *Mobi | i zati on 0. 400 0. 400
LS 0. 000 0. 00
884, 500. 00000 0. 400 353, 800. 00
0325 626-01103 *Public Information Services (Tier I11) 0. 400 0. 360
LS 0. 030 600. 00
20, 000. 00000 0. 390 7,800. 00
0330 627-00008 *Modi fi ed Epoxy Pavement Marking 1, 023. 000 0. 000
GAL 1, 023. 000 81, 840. 00
80. 00000 1, 023. 000 81, 840. 00
0335 627-00013 *Pavenent Marking Paint (Hi gh Build) 355. 000 20. 000
GAL 0. 000 0.00
39. 00000 20. 000 780. 00
0340 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 1, 392. 000 0. 000
(Wor d- Synbol )
SF 541. 000 8, 115. 00
15. 00000 541. 000 8,115. 00
0345 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 205. 000 0. 000
Li ne
) SF 1, 053. 000 11,583.00
11. 00000 1, 053. 000 11, 583. 00
0350 630-00000 *Fl aggi ng 20, 244. 000 19, 161. 000
HOUR 1, 083. 000 29,782.50
27.50000 20, 244. 000 556, 710. 00
0355 630-00007 *Traffic Control Inspection 81. 500 77.000
DAY 4.500 810. 00
180. 00000 81. 500 14, 670. 00
0360 630-00012 *Traffic Control Management 114. 500 105. 500
DAY 9. 000 5, 850. 00
650. 00000 114. 500 74,425. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 900
EACH 0. 000 0. 00

1, 360. 00000 0. 900 1, 224.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21088-BI D ESTI MATE RUN12/11/2019
PRQIECT ERO07A- 026 ESTI MATE NO 0014 08:41:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0370 630-80338 *Barricade (Type 3 M D) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 85. 000 40. 500
EACH 0. 000 0. 00
47. 00000 40. 500 1,903. 50
0380 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 20. 700
EACH 0. 000 0. 00
62. 00000 20.700 1, 283. 40
0385 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 3. 600
EACH 0. 000 0. 00
98. 00000 3.600 352. 80
0390 630-80350  *Vertical Panel 59. 000 53. 100
EACH 0. 000 0. 00
16. 00000 53. 100 849. 60
0395 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
5, 642. 00000 3.600 20, 311. 20
0400 630-80360  *Drum Channel i zi ng Device 50. 000 36. 900
EACH 0. 000 0. 00
36. 00000 36. 900 1, 328. 40
0405 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0.00
0410 630-80370 Concrete Barrier (Temporary) 250. 000 205. 200
LF 0. 000 0. 00
30. 00000 205. 200 6, 156. 00
0415 630-80380 *Traffic Cone 173. 000 155. 700
EACH 0. 000 0. 00
6. 00000 155. 700 934. 20
0420 630-80401 Del i neator (Type |) (Tenporary) 255. 000 172.800
EACH 0. 000 0. 00
16. 00000 172. 800 2,764.80



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0425 630-80402

0430

630- 80403

0435

630- 85020

0440

630- 86810

0445

700- 70010

0450

700-70011

0455

700- 70012

0460

700- 70016

0465

700- 70018

0470

700- 70019

0475 700-70023

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

Del i neator (Type I1) (Tenporary)

Delineator (Type I11) (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

0. 000

16. 00000

43. 000

19. 00000

1. 000

43, 590. 00000

1. 000

EACH
3, 590. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
104, 840. 000

F A
1. 00000
0. 000

F A
1. 00000
46, 500. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
1, 920. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

38.

33,008
0
33,008

1,619
- 166.
1,452

. 000
. 000
. 000

700

. 000
38.

700

. 900
. 000
. 900

. 900
. 000
. 900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

180
000
180

800
900
900

Page 10

ESTI MATE RUN 12/ 11/ 2019

-166

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

90

08:41:18

AMOUNT

735.

39, 231.

3, 231.

33,008

1, 452

.00

30

00

00

.00

.00

.00

.00

.00

18

90



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21088-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70230 F/ A Communi cation Lines 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70594 F/ A DRB Standing Committee 2, 025. 000 2,025. 000
F A 0. 000 0. 00
1. 00000 2, 025. 000 2,025. 00
0520 208-00035  Aggregate Bag 480. 000 380. 000
LF 0. 000 0.00
7.50000 380. 000 2,850.00
0521 900- 00006 Added Item (Dol I ar)/ Overwei ght Trucks 0. 000 0. 000
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00

CAT 0200 CURRENT AMI $ 5, 367,565.78 % 160, 571. 15 $ 4, 995, 855. 47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00005 Field O fice (Special) 0. 400 0. 400
EACH 0. 000 0.00
50, 000. 00000 0. 400 20, 000. 00
0510 620-00012 Field Laboratory (C ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
25, 000. 00000 0. 400 10, 000. 00
0515 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0.00
2,500. 00000 0. 400 1, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5, 398,565.78$% 160, 571.15$ 5, 026, 855. 47



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2019

ESTI MATE SUMVARY 08:41:18
CONTI D C21088- COMBO ESTI MATE NG 0014 PROG SPEC YR: 2005
PCN: 21089- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 217.5 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  98.86 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STAOO7A- 025
SH-7 NON FLOOD, SHO (PH I1), EP
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 19/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,567, 739. 01 PARTI Cl PATI NG $ 6, 966, 197. 86 $ 409, 284, 35
AWARD PRQIECT AMT: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 92. 05% TOTAL EARNI NGS 6, 966, 197. 86 409, 284. 35
FUNDS AVAI LABLE: $ 601, 541. 15 STOCKPI LED MATERI ALS 0.00 -64,747.34
GROSS EARNI NGS 6, 966, 197. 86 344, 537.01
TOTAL CLAI VS $ 0.00 RETAI NAGE -112, 005. 94 -1, 452. 06
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 6, 854, 191. 92 343,084. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 854, 191. 92 343,084. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 343, 084. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe

End Section

*Renoval of

Del i neat or

*Renmoval of

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

0. 800

211, 500. 00000

1, 565. 000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2, 390. 000
LF
22. 00000
65. 000
EACH
200. 00000
500. 000
EACH
2. 00000
528. 000
SY
25. 00000
1, 500. 000
LF
8. 00000
257.000
SY
30. 00000
4,601. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0. 000
0. 800

1, 565. 000
0. 000
1, 565. 000

12. 000
0. 000
12. 000

2.000
0. 000
2.000

2, 390. 000
0. 000
2,390. 000

65. 000
0. 000
65. 000

19. 000
259. 000
278. 000

528. 000
0. 000
528. 000

1, 500. 000
0. 000
1, 500. 000

257. 000
0. 000
257. 000

4, 515. 000
0. 000
4, 515. 000

Page 2

ESTI MATE RUN 12/ 11/ 2019

518.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:41:18

AMOUNT

169, 200

391, 250

12, 000

1, 000.

52, 580

13, 000

556.

13, 200

12, 000

7,710

40, 635

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renpval of Asphalt Mat (Pl aning) 35, 382. 000 35, 382. 000
Sy 0. 000 0. 00
2.50000 35, 382. 000 88, 455. 00
0065 202-00250 *Renoval of Pavement Marking 38. 000 38. 000
SF 0. 000 0. 00
0. 60000 38. 000 22.80
0070 202-00810 *Rerpval of Ground Sign 289. 000 94. 000
EACH 0. 000 0. 00
36. 00000 94. 000 3,384.00
0075 202-00821 *Renoval of Sign Panel 15. 000 9. 000
EACH 0. 000 0. 00
31. 00000 9. 000 279.00
0080 202-01000 *Renoval of Fence 144. 000 144. 000
LF 0. 000 0. 00
5. 00000 144. 000 720. 00
0085 202-01130 *Renoval of Guardrail Type 3 1, 486. 000 0. 000
LF 1, 486. 000 5,944. 00
4. 00000 1, 486. 000 5,944.00
0090 202-04002 *Clean Cul vert 13. 000 0. 000
EACH 4.000 6, 000. 00
1, 500. 00000 4. 000 6, 000. 00
0095 203-00010 *Unclassified Excavation (Conplete In Place) 22, 320. 000 22,290. 000
cY 0. 000 0. 00
10. 00000 22, 290. 000 222, 900. 00
0096 203-00062 Emb Matl (CIP) (Spec) 1, 780. 000 1, 780. 000
cY 0. 000 0. 00
17. 13000 1, 780. 000 30, 491. 40
0097 203-00050 Unsui tabl e Materi al 422.000 422. 000
cY 0. 000 0. 00
41. 00000 422.000 17,302. 00
0100 203-00100 Muick Excavation 0. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203- 00400 *Rock Excavation 23, 844.000 23, 844. 000
(&% 0. 000 0.00
20. 00000 23, 844. 000 476, 880. 00
0110 203-00440 *Rock Excavation (Special) 0. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0.00
0115 203-01510 Backhoe 21. 000 21. 000
HOUR 0. 000 0. 00
97. 00000 21.000 2,037.00
0120 203-01550 Dozi ng 19. 000 19. 000
HOUR 0. 000 0.00
103. 00000 19. 000 1, 957. 00
0125 203-01597 *Pot hol i ng 141. 250 141. 250
HOUR 0. 000 0. 00
303. 00000 141. 250 42,798.75
0130 203-02330 Labor er 34. 500 32.500
HOUR 2.000 70. 00
35. 00000 34.500 1, 207. 50
0135 206-00000  *Structure Excavation 7, 418. 000 7, 405. 000
(&% 0. 000 0.00
25. 00000 7, 405. 000 185, 125. 00
0140 206-00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0.00
420. 00000 0. 000 0.00
0141 206- 00060 Str Bkfl (Spec) (FlowFill) 66. 000 66. 000
(&% 0. 000 0.00
103. 92000 66. 000 6, 858. 72
0145 206-00100 Structure Backfill (Cass 1) 12, 258. 000 12, 277. 000
cY -24.000 -864. 00
36. 00000 12, 253. 000 441, 108. 00
0150 206-00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
(&% 0. 000 0.00

32. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

Program ONLY)

Program ONLY)

CONTI D: C21088- COVBO

PCN: 21089-BI D

PRQIECT STAO007A- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0155 206-00510 *Filter Material (C ass A)
0160 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY)
0165 207-00703 Topsoil (Wetland) - (Pilot
0170 207-00704 Subgrade Soil Preparation - (Pilot
0175 208-00002 *Erosion Log Type 1 (12 Inch)

0180 208- 00023 *Erosion Log (Type 3)(12 Inch)
0185 208-00041 Rock Check Dam

0190 208-00045 *Concrete Washout Structure

0195 208-00070 *Vehi cl e Tracki ng Pad

0196 208-00075 Pre-fab Vehicle Track Pad

0200 208-00103 Renoval and Di sposal of Sedinent

(Labor)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 049. 000
cy
60. 00000
3, 773. 290
cy
15. 00000
0. 000
cy
15. 00000
0. 000
sy
1. 00000
22, 645. 000
LF
4. 00000
2, 419. 000
LF
4. 50000
75. 000
EACH
650. 00000
3. 000
EACH
1, 000. 00000
0. 000
EACH
1, 400. 00000
1. 000
EACH
1, 400. 00000
50. 000
HOUR

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 032. 000
0. 000
1, 032. 000

2,449. 000
0. 000
2, 449. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20, 499. 000
0. 000
20, 499. 000

772.000
40. 000
812. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

40. 000
0. 000
40. 000

Page 5

ESTI MATE RUN 12/ 11/ 2019

180.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

08:41:18

AMOUNT

61, 920.

36, 735.

81, 996.

3, 654.

1, 300.

3, 000.

1, 400.

1, 440.

00

00

.00

.00

00

00

00

00

.00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 208-00105 Renoval and Disposal of Sedinment (Equipnent) 160. 000 129. 750
HOUR 1.000 65. 00
65. 00000 130. 750 8,498. 75
0210 208-00207  Erosion Control Managenent 84. 750 75.000
DAY 9. 750 243.75
25. 00000 84. 750 2,118.75
0215 208-00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0220 210-00011 *Reset Mailbox Structure (Type 1) 18. 000 1. 000
EACH 0. 000 0. 00
290. 00000 1. 000 290. 00
0225 210-00012 *Reset Mailbox Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0230 210-00013 *Reset Mailbox Structure (Type 3) 8. 000 1.000
EACH 0. 000 0. 00
559. 00000 1. 000 559. 00
0235 210-00420 Reset Tinbers 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0240 210-00500 Rebuild Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0.00
0245 210-00815  *Reset Sign Panel 15. 000 6. 000
EACH 0. 000 0. 00
41. 00000 6. 000 246. 00
0250 210-00827 Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0255 210-01000 *Reset Fence 66. 000 66. 000
LF 0. 000 0. 00

8. 00000 66. 000 528. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 210-02900 Relay Riprap 0. 000 0. 000
CcY 0. 000 0. 00
60. 00000 0. 000 0. 00
0263 210- 04020 Modify Inlet Mdify Type 16 Inlet and place. 0. 000 0. 000
EACH 0. 000 0. 00
4,772. 14000 0. 000 0.00
0265 210-04025 Modify Structure 1. 000 1.000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0270 212-00700 *QOrganic Fertilizer 11, 598. 000 3,126. 000
LB 4, 005. 000 1, 201. 50
0. 30000 7,131. 000 2,139.30
0275 212-00702 *Biotic Soil Anmendments (Hydraulically Applied) 90, 708. 000 25, 645. 000
LB 31, 650. 000 26, 902. 50
0. 85000 57, 295. 000 48, 700. 75
0280 212-00703 *Humat e 6, 447. 000 1, 637. 000
LB 2,225.000 600. 75
0. 27000 3, 862. 000 1,042.74
0285 212-00704 *Mycorrhi zae 269. 000 67. 000
LB 99. 000 990. 00
10. 00000 166. 000 1, 660. 00
0290 212-00707 *Seeding (Native) Hydraulic 26. 700 6.520
ACRE 9. 900 5,177.70
523. 00000 16. 420 8,587. 66
0295 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
879. 00000 0. 000 0. 00
0300 213-00012 *Spray-on Mul ch Bl anket 30. 860 16. 560
ACRE 9. 500 24,510. 00
2,580. 00000 26. 060 67, 234. 80
0305 214-01010  *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00

3.10000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21089- BI D ESTI MATE RUN 12/ 11/ 2019
PRQIECT STAO07A- 025 ESTI MATE NO 0014 08:41:18
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADWAY
0310 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 10, 000. 000 5, 442. 000
Cl ass
SY 1,742.000 3,048.50
1. 75000 7,184.000 12,572.00
0315 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0320 304-06000 *Aggregate Base Course (Cl ass 6) 157. 000 156. 990
TON 0. 000 0.00
38. 00000 156. 990 5, 965. 62
0321 304- 06007 ABC (CL 6) 185. 000 185. 000
cY 0. 000 0. 00
61. 25251 185. 000 11,331.71
0325 304-09014 Aggregat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0.00
33. 00000 0. 000 0. 00
0326 304- 09000 ABC ( Spec) 115. 000 115. 000
cY 0. 000 0. 00
53. 01446 115. 000 6, 096. 66
0330 403-00720 *Hot Mx Asphalt (Patching) (Asphalt) 1, 000. 000 771. 830
TON 0. 000 0.00
157. 50000 771.830 121, 563. 23
0335 403-02000 *Hot M x Asphalt (Special) 0. 000 0. 000
TON 0. 000 0. 00
111. 75000 0. 000 0. 00
0340 403-34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 9, 523. 300 9, 523. 300
TON 0. 000 0.00
92. 40000 9, 523. 300 879, 952. 92
0345 420-00104  Geotextile (Erosion Control) (Class 3) 147.000 147.000
SY 0. 000 0. 00
4.00000 147. 000 588. 00
0350 506-00010 *Riprap (Special) 182. 000 182. 000
cY 0. 000 0. 00
525. 00000 182. 000 95, 550. 00



CONTI D

ROADWAY

CAT NO0200

0355 506-00218

0360

506- 00409

0365

506- 00412

0370

506- 00418

0371

507-00400

0375

601- 03050

0380

602- 00020

0385

603- 00036

0390

603- 00042

0395

603- 00048

0396 603-00065

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

*Riprap (18 Inch)

*Soil Riprap (9 Inch)
*Soil Riprap (12 Inch)
*Soil Riprap (18 Inch)

Bitum S and D Pave (Asph)

Concrete Class D (Wall)

Rei nforcing Steel

(Epoxy Coat ed)

*Cul vert

Lining (36 Inch)

*Cul vert

Lining (42 Inch)

*Cul vert

Li ning (48 Inch)

*Cul vert Lining (60 Inch)(Spray Applied)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
407. 000
cy
120. 00000
1, 613. 000
cy
80. 00000
1, 758. 000
cy
90. 00000
380. 000
cy
90. 00000
204. 620
TON
325. 50000
132. 000
cy
1, 100. 00000
2, 087. 000
LB
1. 25000
126. 000
LF
480. 00000
131. 000
LF
485. 00000
258. 000
LF
430. 00000
71.000
LF

287. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

200. 000
0. 000
200. 000

1,421. 000
0. 000
1,421.000

1, 743. 000
0. 000
1, 743.000

352. 000
0. 000
352. 000

0. 000
0. 000
0. 000

124. 670
0. 000
124.670

2,087. 000
0. 000
2,087. 000

0. 000
126. 000
126. 000

131. 000
0. 000
131. 000

253. 000
5. 000
258. 000

64. 000
7.000
71.000

Page 9

ESTI MATE RUN 12/ 11/ 2019

60, 480

2,150

2,009

.00

.00

.00

.00

.00

.00

.00

00

.00

00

00

08:41:18

AMOUNT

24,000

113, 680

156, 870

31, 680

137,137

2,608

60, 480

63, 535

110, 940

20, 377

00

00

00

00

.00

00

75

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 664. 000 664. 000
LF 0. 000 0.00
115. 00000 664. 000 76, 360. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 650. 000 650. 000
LF 0. 000 0. 00
120. 00000 650. 000 78, 000. 00
0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 603. 000 603. 000
LF 0. 000 0.00
135. 00000 603. 000 81, 405. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 139. 000
LF 0. 000 0. 00
155. 00000 139. 000 21, 545. 00
0420 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 320. 000 320. 000
LF 0. 000 0.00
120. 00000 320. 000 38, 400. 00
0425 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 123. 000 123. 000
(Conplete In
LF 0. 000 0. 00
140. 00000 123. 000 17, 220. 00
0430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 266. 000 251. 000
(Conplete In
LF 0. 000 0.00
150. 00000 251. 000 37, 650. 00
0435 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 75. 000 75.000
(Conplete In
LF 0. 000 0. 00
165. 00000 75. 000 12,375.00
0440 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 364. 000 364. 000
(Conplete In
LF 0. 000 0.00
195. 00000 364. 000 70, 980. 00
0445 603-05018 18 Inch Reinforced Concrete End Section 38. 000 38. 000
EACH 0. 000 0. 00
700. 00000 38. 000 26, 600. 00
0446 700- 70034 FIA Wility Wrk 13, 864. 820 13, 864. 820
F A 0. 000 0. 00

1. 00000 13, 864. 820 13, 864. 82



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 603-05024 24 Inch Reinforced Concrete End Section 27.000 27.000
EACH 0. 000 0. 00
780. 00000 27.000 21, 060. 00
0455 603-05030 30 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0. 00
1, 000. 00000 18. 000 18, 000. 00
0460 603-05036 36 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0.00
1, 200. 00000 3. 000 3, 600. 00
0465 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 6. 000 6. 000
EACH 0. 000 0. 00
850. 00000 6. 000 5, 100. 00
0470 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 9. 000 9. 000
EACH 0. 000 0.00
1, 000. 00000 9. 000 9, 000. 00
0475 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1, 300. 00000 4.000 5, 200. 00
0480 603-10180 18 Inch Corrugated Steel Pipe 79. 000 79. 000
LF 0. 000 0.00
81. 00000 79. 000 6, 399. 00
0485 603-10240 24 Inch Corrugated Steel Pipe 84. 000 84. 000
LF 0. 000 0. 00
92. 00000 84. 000 7,728.00
0490 603-10480 48 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0.00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 28. 000 28. 000
LF 0. 000 0. 00
150. 00000 28. 000 4, 200. 00
0500 603-30018 18 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00

90. 00000 6. 000 540. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0505 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
130. 00000 6. 000 780. 00
0510 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0515 603-31318 18 Inch Equivalent Arch Steel End Section 4. 000 4. 000
EACH 0. 000 0. 00
90. 00000 4.000 360. 00
0520 603-50024 24 Inch Plastic Pipe 25. 000 5. 000
LF 0. 000 0. 00
132. 00000 5. 000 660. 00
0525 603-70604  6x4 Foot Concrete Box Cul vert (Precast) 85. 000 85. 000
LF 0. 000 0. 00
560. 00000 85. 000 47, 600. 00
0526 603-02485 60x38 In. RCP (CIP) 128. 000 128. 000
LF 0. 000 0. 00
506. 46000 128. 000 64, 826. 88
0527 900-00014 Added Item (Lunmp Sum)/ 6x4 RCP Material and Haul 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0529 900- 00006 Added Item (Dol lar)/ 6X4 RCP Material and Haul 32, 136. 400 32, 136. 400
DOL 0. 000 0. 00
1. 00000 32, 136. 400 32, 136. 40
0530 604- 00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
0535 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1.000 4, 500. 00
0540 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

7, 000. 00000 1. 000 7,000. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 605-00060 6 Inch Perforated Pipe Underdrain 140. 000 140. 000
LF 0. 000 0.00
40. 00000 140. 000 5, 600. 00
0550 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 305. 000 0. 000
LF 1, 305. 000 84,172.50
64. 50000 1, 305. 000 84,172. 50
0550 MATERI AL ALLOMWANCE W Beam Rai |, Galv 1,243.750
LF -1,243.750 -41,633. 11
33. 47386 0. 000 0. 00
0555 606- 02000 *End Anchor age (Special) 1. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0.00
0560 606-02003 *End Anchorage (Nonfl ared) 9. 000 0. 000
EACH 1. 000 4, 900. 00
4,900. 00000 1. 000 4,900. 00
0560 MATERI AL ALLOMNCE Guardrail End Treat 1. 000
EACH -1.000 -2,913. 84
2,913. 84000 0. 000 0.00
0565 606- 02005 *End Anchorage (Fl ared) 9. 000 0. 000
EACH 9. 000 43, 200. 00
4,800. 00000 9. 000 43, 200. 00
0565 MATERI AL ALLOMNCE Guardrail End Treat 7.000
EACH -7.000 - 20, 200. 39
2,885. 77000 0. 000 0.00
0570 607-11455 *Fence Wbod 144. 000 144. 000
LF 0. 000 0.00
30. 00000 144. 000 4,320. 00
0575 607-11525 *Fence (Plastic) 1, 491. 000 1, 491. 000
LF 0. 000 0. 00
3. 00000 1, 491. 000 4,473. 00
0580 608- 00006 *Concrete Sidewal k (6 Inch) 257. 000 257. 000
5% 0. 000 0.00

55. 00000 257. 000 14, 135. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 608-00010 *Concrete Curb Ranp 914. 000 914. 000
SsY 0. 000 0.00
112. 00000 914. 000 102, 368. 00
0590 608-00015 *Det ect abl e War ni ngs 139. 000 139. 000
SF 0. 000 0. 00
40. 00000 139. 000 5, 560. 00
0595 609-21010 *Curb and CGutter Type 2 (Section |-B) 11. 000 11. 000
LF 0. 000 0.00
35. 00000 11. 000 385. 00
0600 609-21020 *Curb and Cutter Type 2 (Section Il-B) 565. 000 565. 000
LF 0. 000 0. 00
25.00000 565. 000 14, 125. 00
0605 609-21021 *Curb and CGutter Type 2 (Section II-M 0. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0610 609-60011 *Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0.00
0615 612-00010  *Delineator (Special) 0. 000 0. 000
EACH 0. 000 0.00
87.00000 0. 000 0. 00
0620 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 880. 000 0. 000
EACH 879. 000 85, 263. 00
97. 00000 879. 000 85, 263. 00
0625 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 6. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0630 612-00103  *Delineator (Drivable Concrete Installation) (Type 203. 000 0. 000
I
) EACH 203. 000 20, 706. 00
102. 00000 203. 000 20, 706. 00
0635 613-00306 *3 Inch Electrical Conduit (Bored) 203. 000 203. 000
LF 0. 000 0.00

100. 00000 203. 000 20, 300. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 21089- BI D ESTI MATE RUN 12/ 11/ 2019
PRQIECT STAO07A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0640 613-07001  *Type One Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 025. 00000 2.000 2, 050. 00
0645 614-00011 *Sign Panel (Class |) 1, 115. 000 417. 000
SF 0. 000 0. 00
18. 00000 417. 000 7,506. 00
0650 614-00012  *Sign Panel (Cass I1) 1, 574. 000 891. 000
SF 0. 000 0. 00
24.00000 891. 000 21, 384.00
0655 614-01512 *Steel Sign Support (2-1nch Round)(Post) 1, 736. 000 704. 000
LF 0. 000 0. 00
9. 00000 704. 000 6, 336. 00
0660 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 158. 000 109. 000
EACH 0. 000 0. 00
97. 00000 109. 000 10, 573. 00
0665 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 520. 000 599. 000
LF 0. 000 0. 00
10. 00000 599. 000 5, 990. 00
0670 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 138. 000 118. 000
EACH 0. 000 0. 00
239. 00000 118. 000 28, 202. 00
0675 614-80004 Fl ashi ng Beacon (Speci al) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0676 614-80003  *Rectangul ar Rapi d Fl ashing Beacon Rectangul ar Rapid 2. 000 2. 000
Fl ashi ng Beacon
EACH 0. 000 0. 00
13, 640. 00000 2.000 27,280. 00
0680 625-00000 *Construction Surveying 0. 600 0. 480
LS 0. 080 16, 800. 00
210, 000. 00000 0.560 117, 600. 00
0681 625-00001 Const Surveying (Hour) 18. 000 14.500
HOUR 0. 000 0. 00
150. 00000 14. 500 2,175.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 626-00000 *Mobi | i zation 0. 600 0. 600
LS 0. 000 0.00
884, 500. 00000 0. 600 530, 700. 00
0690 626-01103 *Public Information Services (Tier II1) 0. 600 0. 580
LS 0. 020 400. 00
20, 000. 00000 0. 600 12, 000. 00
0695 627-00003  *Thernopl astic Pavenent Marking (Inl aid) 340. 000 340. 000
SF 0. 000 0.00
17. 00000 340. 000 5, 780. 00
0700 627-00008 *Modi fi ed Epoxy Pavement Marking 85. 000 0. 000
GAL 76. 000 6, 080. 00
80. 00000 76. 000 6, 080. 00
0705 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0.00
39. 00000 0. 000 0. 00
0710 627-30405  *Preformed Thernopl astic Pavenment MarKking 933. 000 1, 313. 000
(Wor d- Synbol )
SF - 380. 000 -5,700.00
15. 00000 933. 000 13, 995. 00
0715 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 336. 000 2,432. 000
Li ne
) SF -191. 000 -2,101. 00
11. 00000 2,241.000 24, 651. 00
0720 630-00000 *Fl aggi ng 6, 748. 000 6, 387. 000
HOUR 361. 000 9, 927.50
27.50000 6, 748. 000 185, 570. 00
0725 630-00001 *Pilot Car Qperation 370. 000 370. 000
HOUR 0. 000 0. 00
103. 00000 370. 000 38, 110. 00
0730 630- 00007 *Traffic Control Inspection 81.500 77.000
DAY 4.500 810. 00
180. 00000 81. 500 14, 670. 00
0735 630-00012 *Traffic Control Managenent 114. 500 105. 500
DAY 9. 000 5, 850. 00

650. 00000 114. 500 74, 425. 00



CONTI D

ROADWAY

CAT NO0200

0740 630-80001

0745

630- 80338

0750

630- 80341

0755

630- 80342

0760

630- 80343

0765

630- 80350

0770

630- 80355

0771

630- 80358

0775

630- 80360

0780

630- 80364

0785 630-80380

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Panel

*Vertical

*Portabl e Message Sign Panel

Fl ash Arrow Panel

(C Ty)

*Drum Channel i zi ng Devi ce

Size A

Si ze B)

Size O

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

EACH
1, 360. 00000
2.000

EACH
616. 00000
47.000

EACH
47.00000
24.000

EACH
62. 00000
5. 000

EACH
98. 00000
59. 000

EACH
16. 00000
4. 000

EACH
5, 642. 00000
2.000

EACH
1, 320. 00000
42.000

EACH
36. 00000
0. 000

EACH
47.00000
150. 000

EACH

6. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0. 000
0. 900

0. 000
0. 000
0. 000

42.300
0. 000
42.300

21.600
0. 000
21. 600

4.500
0. 000
4.500

53. 100
0. 000
53. 100

3. 600
0. 000
3. 600

0. 900
0. 000
0. 900

37.800
0. 000
37.800

0. 000
0. 000
0. 000

. 000
0. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:41:18

AMOUNT

1,224

1,988

1,339

441.

849.

20, 311.

1,188

1, 360

810

00

.00

10

20

00

60

20

00

80

.00

00
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PCN: 21089-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0014 08:41: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0795 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0800 700-70012 F/ A Asphalt Pavenent Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0805 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0810 700-70018 F/ A Roadway Snoothness Incentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0815 700-70019 F/ A Asphalt Cenent Cost Adjustnent 54, 000. 000 25, 663. 950
F A 0. 000 0.00
1. 00000 25, 663. 950 25, 663. 95
0820 700-70023 F/ A On-The-Job Trai nee 2, 880. 000 2,253.900
FA -250. 350 -250. 35
1. 00000 2,003. 550 2,003. 55
0825 700-70031 F/A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0830 700-70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0835 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700- 70594 F/ A DRB Standing Conmittee 3,037.500 3, 037.500
FA 0. 000 0. 00

1. 00000 3, 037.500 3,037.50



CONTI D:

CAT NO0200

0841 900-00014

0846 900- 00006

0865 208-00035

CAT NO0400

0850 620- 00005

0855 620-00012

0860 620-00020

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM

DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

Added Item (Lunp Sum)/ VALUE ENG NEERI NG CHANGE

PROPOSAL | NCENTI VE

Added Item (Dol I ar)/ Val ue Engi neering Change Proposal

I ncentive

Aggr egat e Bag

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (d ass 2)

Sanitary Facility

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
LS 0. 000
1. 00000 0. 000
26, 531. 500 26, 531. 500
DOL 0. 000
1. 00000 26, 531. 500
770. 000 770. 000
LF 0. 000
7.50000 770. 000
CAT 0200 CURRENT AMI $ 7,521,239.01%
0. 600 0. 600
EACH 0. 000
50, 000. 00000 0. 600
0. 600 0. 600
EACH 0. 000
25, 000. 00000 0. 600
0. 600 0. 600
EACH 0. 000
2, 500. 00000 0. 600
CAT 0400 CURRENT AMT  $ 46, 500. 00 $

PRQIECT TOTAL

CURRENT AMI $ 7,567,739.01%
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344, 537.

344, 537.

01$ 6,919, 697.

.00
30, 000.

.00
15, 000.

.00
1,500
00$ 46, 500
01$ 6,966, 197.

08:41:18
CUMULATI VE
AMOUNT

.00
0. 00

.00
26, 531. 50

.00
5,775. 00

00

00



